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Purchase Order
(48 hrs to process)

710

Property Measure
(5 days)

PM Summarizes Measures,
Confirms Design &
Creates Tickets

(2 days)

Fabric Received
& Inspected
(3 days)

<
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Production Preparation
(2 days)

>

Fabric Cut &
Prepared for
Production

(3 days)

Production &
Quality Assurance
(5 days)

ey

Goods Shipped
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